

## ABOUT THIS GANTT CHART



Visualize and track your projects using this Gantt chart template. To start, enter the tasks you're working on in the Milestone Description section and then enter details for each task. The data will automatically update and it's easy to insert new tasks or use the scrollbar to scroll through the timeline.

- Use Progress to add how much of the project you finished by adding a percentage number.
- Add the day you started your project in the Start Date.
- Finish your calculations by filling in the number of days you need to complete your project in the No. of Days field.

PROJECT TITLE

Group 40

Project lead

Judy

Luna

Sophia

Pucky

Legend:

On track

Low risk

Med risk

High risk

Unassigned

Project Start Date: 2021/9/14

Scrolling Increment: 0


Milestone description	Category	Assigned to	Progress	Start	Days
Interaction 01					
Interaction planning and meeting	Goal	Judy	<div><div></div></div> 25%	2021/9/14	1
Complete stakeholder register	High Risk	Luna	<div><div></div></div> 100%	2021/9/15	2
Design persona	Low Risk	Pucky	<div><div></div></div> 60%	2021/9/17	10
Review and test persona	Med Risk	Sophia	<div><div></div></div> 75%	2021/9/27	4
Complete progress report	On Track	Judy	<div><div></div></div> 100%	2021/10/1	1
Milestone 01	Milestone	Luna	<div><div></div></div> 10%	2021/10/2	1

Interaction 02					
Interaction planning and meeting	Goal		<div><div></div></div> 60%	2021/10/3	1
Complete stakeholder register	High Risk		<div><div></div></div> 60%	2021/10/4	3
Design persona	Low Risk		<div><div></div></div> 33%	2021/10/7	3
Review and test persona	Med Risk		<div><div></div></div> 100%	#####	5
Complete progress report	On Track		<div><div></div></div> 75%	#####	1
Milestone 02	Milestone		<div><div></div></div> 10%	#####	1

Interaction 03					
Interaction planning and meeting	Goal		<div><div></div></div> 10%	#####	4
Complete stakeholder register	High Risk		<div><div></div></div> 30%	#####	4
Design persona	Low Risk		<div><div></div></div> 80%	#####	6
Review and test persona	Med Risk		<div><div></div></div> 75%	#####	3
Complete progress report	On Track		<div><div></div></div> 35%	2021/11/2	1
Milestone 03	Milestone		<div><div></div></div> 100%	2021/11/3	1

Interaction 04					
Task 1				2021/11/3	15
Task 2				#####	5
Task 3	Milestone			#####	1

Task 4



Project Start Date:2021/9/14

Scrolling Increment:0

Milestone description	Category	Assigned to	Progress	Start	Days
Task 5					

To add more data, Insert new rows ABOVE this one

September															October																															November									
14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M